
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:06 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 212 Date: 07-Mar-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 06:00 PM Break: 01:00 Over Time: 01:00

Const Calendar Day: 276

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FW Spencer mechanical piping and
dehumidification system field work. Inspect cable band caulking on north main span. Inspect painting of
south main span. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

At 1600, I checked the curing of the caulking on CB 104N through 108N. 104N is completed and can be
bought off. The bottom grooves of CB 106N and 108N still need to be caulked. In addition, there is some
damage to the UH top of CB 106N. It's cosmetic in nature (does not affect the integrity of the caulk bead)
in that it looks like somebody touched it and pulled up a string of caulk. However, the bad caulk will have
to be trimmed off before painting.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I observed painting activities on the south main span, from CB 98S to CB 72S from 1400 to 1640

The crew completed galvanize repair to the top of cable bands up to CB 72S. I noted some problems on
the bottom half to Chris Eck, and he said they will address those tomorrow; they are only hitting the top
portion today..

They applied pegalink to the cable band bolts, suspender ropes around the cable band, and the pull box
bracket up to CB 78S. I founds spots that had galvanizing showing through the pegalink on pretty much
every cable band. I brought this issue to the foreman and he said he will be double checking the work
tomorrow, and touch up the spots that need pegalink.

The crew was taking off the overspray from the suspender rope painting on the suspender buttons up to

081 0-000-000.081
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CB 90S. Chris Van Eck asked my to buy off the work. After I found problems with 98S and 96S, he
stopped my inspection and said they will redo the buttons tomorrow and then get buyoff.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

Damian Llanos continued to weld utility outlets on sections of 2 1/2" DW pipe to be installed along the bike
path. David L. and Narciso B. assisted.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

Rick K. continued to weld utility outlets on sections of 2 1/2" DW pipe to be installed along the bike path.
David L. and Narciso B. assisted.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley, Stever Gwizdak, and Craig Perry spent the shift fitting up the stainless steel flex tubing
and welding on end flanges for the tower head dehumidificaton system.

Bahjet Dagher, METS, clarified the requirements for welding for the stainless steel ductwork.

Following is a summary of the requirements:
1.Welding procedures and welders qualification are required .
2.Per Section 5.1.1, the Contractor can qualify the welding procedures by AWS B 2.1, or they can use the
standard welding procedure published by AWS.
3.The welders shall be qualified per AWS D9.1 code or at the Contractor's option, the welders can take a
general welding knowledge test as stated in Section 6.2.1.
4.An AWS Certified Welding Inspector (CWI) is not required, and only visual testing is needed.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 2.00 0.00 0.00 2.00

Diary: Dispute

MEP Painting

Tony Katrones called me at 0930 to inform me that they were blasting and painting the modified PS-3 pipe
supports that will be placed at the base of W2W. At 1300, he informed me it took approximately 2 man
hours to perform this operation.

001 0-MSI-EFA.187

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

500 each A325HD 1/2" x 1 3/4" and 1/2" x 2" HVY HX bolts and nuts arrived at the site. These bolt sets
are replacements for the used botls and nuts for reinstalling the PS-3 pipe supports for the 2 1/2" DW and
4" CA lines along the bike path. The reinstallation of the PS-3 supports was per the direction given in CCO
229.

I inspected the bolts were upon arrival, along with the manufacture's Certification of Compliance and Mill
Certifications, and the bolts were field released.

002 0-ALS-ALS.229
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